DATE: June 23, 1992

TO: District Engineers
District Field Engineers
District Local Government Engineers
Resident/Project Engineers

FROM: Gerald D. Dobie
Engineer of Construction

RE: Construction Instructional M emorandum 1992-15
Progress Schedule for Bituminous Paving Projects

The progress schedule for a bituminous paving project should reflect the time requirement stated in the
specifications for placing pavement marking.

Unless superseded, per section 6.29.07 of the 1990 Standard Specifications, "New bituminous wearing
surface shall be in place for a period of not less than 14 days prior to application of painted pavement
markings and 21 days for polyester resins.”

Therefore, the Progress Schedul e should not show the pavement markings placed the day after the wearing
course is compl eted.
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